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Class of Change

[] f- Signatories X] 11-Exevutve Manager r ,[] III - Project Manager

Change Title

219-S Construction Upgrnde Schedule Revision ( Int:rim Milestone M-32-02)

Description/7ustification of Change

This change request revises the due date of Trl-Patty Agreement interim milestone M-3202 and target date
M-32-02-T03 as follows:

Note: Sv+'i^s text indicates text to be removed and text Indicates text to be added

M-32-02 Complete 219-S Tank Intetim Status Actions Aga17OrinOP

M-32-02-T03 Contplete Constntctien Upgrades to 219,S FaciGty (projcct W-178). A9ef7 S0r}049

The interim milestone description and deliverable do not change.

Continued on Page 2 of 2.

Impact of Change

Approval of this change request will result in a schedule revision for interim milestone M-32-02 and for target date

M-32-02-T03.

Affected Docnments
Hanford Federal Facility Agreement and Consent Order, ActionPlan, Appendix D, as amended.
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Description/Justification of Change (cont'd)

Phase It of the 219-S compliance upgrades could not start until the liquid waste Inventory in
Tanks 101 and 102 was removed. This was-scheduled to occur In January.1998.' However,
resolution of polychlorinated biphenyl (PCB) related issues and preparing for Mega Rule
requirements in the January 1998 through August 1998 time frarrie delayed the waste removal
until August 1998. The June 30, 1999 date reflects the revised project completion date.

Completion of this interim milestone will include the removal of Tank 103 from service. The
Tank 103 waste inventory will be transferred to another tank. A small residual heel will remain
(<1 % of tank capacity). Tank 103 will be Isolated and the heel allowed to evaporate to
dryness. All service piping will be removed and a pressure relief valve Installed. RCRA
closure of Tank 103 will not take place until RCRA closure of the 219-S Waste Handling
Facility

After completion of Project W-1 78, the 219-S Waste Handling Facility will contain a compliant
dangerous waste tank system. The existing 219-S Sample System will not be upgraded. An
evaluation of the system has been performed and the system found to be adequate for future
use.
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